
 

October 29, 2010 
 
 
Mr. Michael Gifford 
Project Officer 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard – SM-5J 
Chicago, Illinois 60604-3507 
 
Recipient: Brownfield Redevelopment Authority of Jackson County, Michigan 
Project Title: BROWNFIELD REDEVELOPMENT AUTHORITY OF JACKSON 
COUNTY 
Cooperative Agreement No.: BF-00E64701-0  
Date Submitted: October 29, 2010 
Report No.: Quarterly Report #8 
 
Dear Mr. Gifford: 
 
On behalf of the Brownfield Redevelopment Authority for Jackson County, I am 
submitting the Quarterly Report that provides an update on the implementation of the 
Assessment Grants for Hazardous Substances and Petroleum (Cooperative Agreement 
No. BF-00E64701-0) and covers the period between July 1 and September 30, 2010.  
 
Please contact me if you have any questions or if you would like additional information. 
 
Sincerely, 
 
 
 
Ms. Amy Torres, Executive Director 
Jackson County Brownfield Redevelopment Authority 
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REPORT 

Reporting Period: July 1, 2010 – September 30, 2010 
 
1. PROGRESS AT MEETING PROJECT OBJECTIVES 

1.1 Activities during the Reporting Period 

 The Jackson County Brownfield Redevelopment Authority (Authority) 
convened their regularly scheduled and public noticed meetings in July, August, 
and September. 

 
1.2 Challenges Encountered/Assistance Needed 

 No specific challenges to report for this period.   
 
1.3 Deliverables/Work Products 

 Agendas and minutes are included for Authority meetings (Attachment A) 
 Budget Update (Attachment B) 
 Other deliverables (Project Reports) have been submitted to U.S. EPA 

separately.   
 

2. PROJECT MILESTONES 

2.1 General Milestones Achieved 

 The Jackson County Brownfield Redevelopment Authority was granted a one 
year extension on its U.S. EPA Brownfield Hazardous Substances and 
Petroleum Assessment Grant to complete several projects currently in progress. 

 
2.2 Site-Specific Milestones 

•  During this quarter, a Phase I Environmental Site Assessment, Baseline 
Environmental Assessment, Due Care Plan, and Geophysical Survey were 
completed on the ACQ Properties site. There was no evidence of additional 
underground storage tanks found. Contamination remains on site from a 
previous petroleum release.  A Baseline Environmental Assessment was 
prepared. 

•  A Phase I Environmental Site Assessment was completed on the LJ Ross site. 
No environmental concerns were identified. 

•  An affirmative eligibility determination was obtained from the U.S. EPA for the 
use of Hazardous Substances grant funds on the Jackson County Airport 
Reynolds Field project to expand the airport runway. A meeting was held with 
the Airport Manager and Engineers to discuss scope of work needed, limits of 
work area, accessibility issues, desired outcomes, etc. Based on these 
discussions, a Sampling Plan was developed and approved by the U.S. EPA. A 



 

Health and Safety Plan was also developed. Additionally, surveying and 
marking of runway locations was completed.  Field investigation activities were 
initiated. 

•  An affirmative eligibility determination was obtained from the U.S. EPA and 
MDNRE for the use of Hazardous Substances and Petroleum grant funds for the 
Armory Arts Commons Senior Residence project. During this quarter, a 
Geophysical survey was completed on the entire parcel along with additional 
free product investigation. An area suspected of containing underground storage 
tanks was excavated and four tunnels were discovered. Free product also 
remains on the site, despite pervious cleanup efforts. The extent has not been 
identified. Additionally, a Baseline Environmental Site Assessment and Due 
Care Plan were prepared and submitted to the MDNRE.  Both the BEA and Due 
Care Plan were affirmed as adequate by the MDNRE.  This was a major hurdle 
for obtaining financing on this project. 

•  During the 4th quarter of 2009, the Board authorized work on a new property, 
Billy White Roofing, LLC.  Mr. White is interested in grant funds but has been 
hesitant to move forward due to the current economic climate. Mr. White 
indicated that he would be ready to build in the spring of 2011.  An alteration to 
the agreement with the Authority allowed this project to be initiated in October 
2010. 

•  The County BRA authorized funding for a Phase I Environmental Site 
Assessment on the Bennett Holdings site to assist in a redevelopment effort of a 
historic 1880s Barn Complex known as “Stone Village.” The development of 
two to four condominium units is anticipated. This is the JCBRA’s first 
opportunity to aid a residential project. 

•  Demolition activities on the former ACME site were completed during the 2nd 
quarter of 2010 using other funds.  To advance the project to a public parking 
lot and greenspace, additional cleanup planning is being completed. 

 
Site Name: Acme Building (600-626 N. Mechanic Street, Jackson, MI 49201) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Due Care Plan/Cleanup 
Planning 7/17/2009 Yes  

Cleanup and Demolition 
Specifications 08/12/2009 Yes  

Bid contract awarded 12/2009 No 

The Enterprise 
Group’s HUD-EDI 
grant covered the 
cost of demolition 

Site Acreage  3.1 acres 
Cleanup Required? Yes 
Types of contaminants VOCs, Metals, Asbestos 
Acres of greenspace created 0 
Engineering/institutional control used? Yes – Impervious surface to remain 

Cleanup Plans remove asbestos, leave impervious surface to 
control hazards, site security.  Additional soil 



 

cleanup plans will be made pending further 
assessment. 

Redevelopment underway? Yes 

Funds leveraged 
Congressman Schauer earmarked $332,500 in 
the Department of Housing and Urban 
Development Appropriations Act, 2009 

# Jobs created/retained None 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None.  

Other Comments  
 
 
Site Name: ACQ Properties (201-203 N. Moscow Rd., Horton, MI) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Geophysical Survey July 2010 Yes  
Phase I Environmental 
Site Assessment September 2010 Yes  

Baseline Environmental 
Assessment September 2010 Yes  

Due Care Plan September 2010 Yes  

Site Acreage  .73 acres 
Cleanup Required? No 
Types of contaminants Petroleum, PAHs 
Acres of greenspace created 0 
Engineering/institutional control used? None 
Cleanup Plans None 
Redevelopment underway? Yes 
Funds leveraged $120,000 in private funds 
# Jobs created/retained 21 retained; 10 created 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
Site Name: LJ Ross (2 Universal Drive, Jackson, MI 49202) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Phase I Environmental 
Site Assessment August 2010 Yes  

Site Acreage  1.75 acres 
Cleanup Required? No 
Types of contaminants None 
Acres of greenspace created 0 
Engineering/institutional control used? None 
Cleanup Plans None 
Redevelopment underway? No 
Funds leveraged None 



 

# Jobs created/retained 36 retained 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
 
Site Name: Billy White Roofing (604 17th Street, Jackson, MI 49203) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Phase I Environmental 
Site Assessment October 2010 Yes  

Site Acreage  3 acres 
Cleanup Required? Unknown 
Types of contaminants Unknown 
Acres of greenspace created Unknown 
Engineering/institutional control used? Unknown 
Cleanup Plans None to date 
Redevelopment underway? No 
Funds leveraged None 
# Jobs created/retained 21 retained; 7 created 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
Site Name: Jackson County Airport Reynolds Field (3606 Wildwood Ave, Jackson, MI 
49202) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Phase II Environmental 
Site Assessment June 2010 Yes  

Site Acreage  74 acres 
Cleanup Required? Yes 

Types of contaminants Hazardous Substances contamination from 
landfill debris 

Acres of greenspace created 0 
Engineering/institutional control used? None to date 
Cleanup Plans None to date 
Redevelopment underway? No 
Funds leveraged None for environmental activities 
# Jobs created/retained None 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
 
 



 

Site Name: Armory Arts Commons Senior Residences (100 Armory Court, Jackson, 
MI 49203) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Geophysical Survey August 2010 Yes  
Baseline Environmental 
Assessment August 2010 Yes  

Due Care Plan August 2010 Yes  
Phase II Environmental 
Site Assessment September 2010 Yes  

Site Acreage  5.33 acres 
Cleanup Required? Yes 
Types of contaminants Petroleum, VOCs, and metals 
Acres of greenspace created 0 

Engineering/institutional control used? Cover technologies, engineered barriers, and a 
vapor barrier will be required. 

Cleanup Plans None to date 
Redevelopment underway? No 
Funds leveraged None 
# Jobs created/retained None 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
Site Name: Bennett Holdings Site (1721 Probert Road, Jackson, MI 49203) 

Milestones Scheduled/ 
Completion Date 

Completed with 
USEPA Funds? Comments 

Phase I Environmental 
Site Assessment    

Site Acreage  3 acres 
Cleanup Required? Unknown 
Types of contaminants Unknown 
Acres of greenspace created 0 
Engineering/institutional control used? None 
Cleanup Plans None to date 
Redevelopment underway? No 
Funds leveraged None 
# Jobs created/retained None 
Health Monitoring Studies, Insurance, 
Institutional Controls funded None 

Other Comments  
 
3. BUDGET UPDATE 

•  See Attachment B 
 



 

4. BROWNFIELDS PROGRAM MEASURES OF SUCCESS 

4.1 Community Involvement 

 The Board is currently speaking with a representative from the County’s GIS 
department regarding the addition of a Brownfield component to the existing 
GIS system. 

 
4.2 Sustainable Re-use of Brownfields (pollution prevention, reduction in resource consumption, storm water 

controls, eco-friendly landscaping, vibrancy of community, re-use of infrastructure, public transportation, preventing creation 

of brownfields, creation of greenspace) 

 As part of the ACME demolition oversight, the demolition contractor was able 
to recycle 80% of the building materials, which included 606 tons of steel and 
8,567 tons of concrete and brick. 

 
4.3 Economic Benefits 

 Economic benefits from activities will be reported through the tables outline 
below that indicate the amount of investment and the number of jobs retained 
and created. 

 
Table 2 (Funding Leveraged) 

 

Site 

Private 
Investment 

for 
Assessment 

Private Investment Other 

Billy White Roofing  $400,000-$500,000  

LJ Ross  $800,000  

ACQ Properties  $120,000  
Bennett Holdings 
Site  $600,000-$1,000,000  

Armory Arts 
Commons Senior 
Residences 

 $7,740,000  

Jackson County 
Airport Reynolds 
Field 

 $30 million  

GRAND TOTAL:  $39,660,000-$40,160,000  
 

 
 
 
 
 
 
 



 

Table 3 (Jobs Created) 
 

Site Jobs Retained Jobs Created (estimated) 
Billy White Roofing 21 7 
LJ Ross 36 0 
ACQ Properties 21 10 
Armory Arts Commons Senior 
Residences 0 5 

GRAND TOTAL 78 22 
 

 
4.4 Reduction in Threats to Human Health and the Environment 

 No specific activities to report 
 

4.5 MBE/WBE Update 

 Opportunities to utilize MBE/WBE firms will be considered as the BRA moves 
forward with grant activities.   

 
4.6 Leveraging of Additional Resources 

 No specific activities to report 



 

 
 
 
 

 
 

ATTACHMENT A 
 

MINUTES OF MEETINGS 
 



AGENDA
July 1, 2010

County Tower Building~
Commission Chambers on the 5th

120 W. Michigan Avenue
Floor

7:30 a.m.

I. Agenda Review

II. Call to Order

III. Consent Agenda
a) *Minutes from June 3, 2010 Regular meeting
b) *Approval of May 31, 2010 Financial Statements
c) *Approval of June 2010 Bills and Grant Status Report

IV. Items removed from Consent Agenda 

V. *BRA Active Project Updates
a) *Armory Arts Village Update – June 2010 Report from Keystone Management
b) Waterfront Redevelopment Grant (WRG) Update
c) Billy White Roofing Update
d) Jackson County Airport-Reynolds Field Update
e) Armory Arts Commons Senior Residence Update

VI. Old Business 
a) To be determined at the meeting

VII. New Business
a) *Consideration for grant funding - LJ Ross & Associates Project
b) *Consideration for grant funding – ACQ Properties

VIII. Director’s/Staff Comments

IX. Board Member Comments

X. Task Force Comments/Updates
a) *City BRA Update-Carol Konieczki/Barry Hicks
b) Envirologic Technologies Update-Dave Stegink

XI. Community/Public Comments

XII. Next Meeting:  Scheduled for August 5, 2010, County Tower Building, Commissioners' Chambers, at 7:30 a.m.

XIII. Adjourn

*indicates attachment



BRA Board Meeting Minutes
June 3, 2010

County Tower Building, Commission Chambers

Present: (9) Christopher Dimas, Jim Dunn, Jim Glen, Dan Greer, Rod Melling, 
Cheryl Pezon, Mark Schopmeyer, Steve Shotwell and Natalie Stopyak.

Absent: (0) None.

Task Force Partners: Dave Stegink (Envirologic Technologies), Barry Hicks (City of Jackson)
and Randy Treacher (Jackson County).

EG Staff: Scott Fleming, Amy Torres and Debbie Kelly.

Cooperative Partners: None.

Others: Kent Maurer, Jackson County Airport-Reynolds Field
Peter Jobson, Excel Realty

I. Agenda Review

II. Call to Order: 7:30 a.m. by Chairman Dunn.

III. Consent Agenda: Chairman Dunn asked if there were any questions and noted that a revised list 
of invoices was presented at the meeting. Motion by Mr. Melling to approve the Consent 
Agenda. Supported by Mr. Shotwell. Approved unanimously by roll call vote. 

V. Items Removed from Consent Agenda: None. 

VI. BRA Active Project Updates:
a. Armory Arts Village Update: Ms. Torres indicated that the AAV report for May 2010 

was included within the board packet and demonstrated that the AAV has 62 units with 
two vacancies. She reported current occupancy consists of 49 artist residents and 11 non-
artist tenants.  

b. Waterfront Redevelopment Grant (WRG) Update: Ms. Torres asked for authority to
sign documentation to extend the grant, which would expire when construction is 
completed. Ms. Torres noted that the budget was incorrect and staff members from the 
City BRA are working with Mr. Bruce Moore at MDNRE to correct the amounts to 
reflect the appropriate local match. Clearing for the Grand River ArtsWalk has taken
place from North to Monroe Streets. 

c. Billy White Roofing Update: Ms. Torres reported that Mr. White is still interested in
grant funds, but is not ready to move forward at this time.
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d. Jackson County Airport-Reynolds Field Update: Ms. Torres shared that Envirologic 
Technologies is gathering information as it relates to the eligibility request. 

VII. Old Business:
Chairman Dunn asked Mr. Barry Hicks, City BRA Staff, about their recent grant 
application and the status of the letter of support from the County BRA. Mr. Hicks 
indicated that a letter was received from The Enterprise Group and the County of 
Jackson, therefore another letter from the County BRA was not necessary as page 
limitations were difficult to adhere to.  The grant was submitted on June 2, 2010. 

VIII. New Business:
Funding Request from Excel-New Urban LDHA LP: Ms. Torres recognized Mr. 
Peter Jobson and indicated their conversation with Mr. Stegink regarding the need for a 
Scope of Services Agreement Work Order between the County BRA and Envirologic to 
move the Armory Arts Commons Senior Residence project application for funding
forward.  Ms. Torres added that the application and narrative was included within the 
board packets. Mr. Jobson thanked the board for their continued support and described 
the project and noted the environmental rules with the Michigan State Housing and 
Development Authority (MSHDA) keep shifting and changing. Mr. Jobson has applied 
for tax credits for this project and once a completed BEA/Due Care Plan is done and 
indicates there are no concerns, MSHDA verbally indicated they would be willing to 
approve the tax credits. The ultimate goal is to gain consensus from the State of 
Michigan that the project is acceptable for human habitation. Mr. Jobson noted a barrier 
under the building would probably be necessary. Chairman Dunn asked if the Work 
Order presented would take care of all of the environmental issues and Ms. Torres replied 
that the Work Order would fund all eligible assessment costs and staff is pursuing 
Petroleum Assessment funds. Ms. Torres presented the evaluation criteria as well as the 
approved PUDD memo from the City of Jackson at the meeting as an informal 
recommendation to the board. The project is expected to be $7,740,000 and add five new 
jobs in the community.  Ms. Torres added that funding this project would alleviate all
known environmental concerns and create a mixed-use, housing development. Mr. 
Jobson noted that he has committed to LEED certification to maximize his tax credits. 
Motion by Mr. Greer to approve the Scope of Services Work Order No. 7, not to exceed 
$40,100.  Supported by Mr. Schopmeyer.  Unanimous approval by roll call vote.

IX. Director / Staff Comments:
None to report. 

X. Board Member Comments:
Mr. Melling shared that he spoke with Mr. Scott Ambs from the County’s GIS regarding 
adding a Brownfield component to the existing GIS system. 

XI. Task Force Comments / Updates:
a. City of Jackson BRA Update: Mr. Hicks advised that the City BRA submitted the

application for a Brownfield Area-Wide Pilot Grant in the amount of $175,000.  The 
funds will be sought for area-wide Brownfield planning for various industrial areas along
the railroad tracks from Mechanic Street, past Eaton to the train station and Cooper Street 
toward the hospital. The area includes the ACME site. 

Mr. Hicks advised that the City BRA has been discussing a partnership with the County 
Land Bank to consider acquisition of properties as they are foreclosed this year. Mr. 
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Hicks stated this would enable both entities to utilize a Brownfield plan for tax capture. 
Mr. Greer noted that discussions regarding partnering would address the tax reversion 
process. 

Ms. Torres shared that the final ACME invoice for demolition had been received. 
Envirologic Technologies presented staff with a three-ring binder, which contained all 
ACME demolition documentation. As a result, the project will be closed, the grant funds 
will be drawn down, and the contractor will be paid. 

b. Envirologic Technologies Update:
Mr. Stegink advised that as part of the ACME demolition oversight, Pitsch was able to 
recycle 80% of the building materials, which included 606 tons of steel and 8,567 tons of 
concrete and brick. Mr. Stegink brought bricks to the meeting if anyone wanted a 
memento of the former ACME building. 

XII. Community / Public Comments:
None.

XIII. Next Meeting:  Next meeting is tentatively scheduled for July 1, 2010 at 7:30 a.m. and will be 
held on the 5th Floor of the County Tower Building in the Commission Chambers.

XIV. Adjourned: 7:55 a.m.

Respectfully submitted by Amy L. Torres and Debbie Kelly, BRA Staff.



BROWNFIELD REDEVELOPMENT AUTHORITY
STATEMENT OF FINANCIAL POSITION

May 31, 2010

6/25/2010 at 9:26 AM June 23, 2010

ASSETS

CURRENT ASSETS
CHECKING ACCOUNT 4,603.19$
TIF ACCOUNT 16,489.67
CHECKING ACCOUNT- ZM BCRLF 61,659.50
LSRRF ACCOUNT 50.00

TOTAL CURRENT ASSETS 82,802.36

OTHER ASSETS
NOTE REC - ZM BCRLF 698,888.64

TOTAL OTHER ASSETS 698,888.64

TOTAL ASSETS 781,691.00$

LIABILITIES AND NET ASSETS

CURRENT LIABILITIES

TOTAL CURRENT LIABILITIES 0.00

LONG TERM LIABILITIES
COUNTY OF JACKSON LOAN 117,500.00$

TOTAL LONG TERM LIABILITIES 117,500.00

TOTAL LIABILITIES 117,500.00

NET ASSETS
UNRESTRICTED FUND EQUITY 661,291.97
EXCESS REVENUE OVER EXPENSE 2,899.03

TOTAL NET ASSETS 664,191.00

TOTAL LIABILITIES & NET ASSETS 781,691.00$



July 1, 2010 Invoice and Grant Activity Report
For June 2010 Bills

U.S. EPA Hazardous Substance Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Hazardous Substance Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time June 1 through 
June 25, 2010 for Amy Torres, Debbie Kelly and Connie King.

The Enterprise Group of Jackson for reimbursement of 
expenses for the ACME Media Event. 

Envirologic Technologies for services through June 11, 2010 
for Jackson County Airport-Reynolds Field Project

Total:
Spent Thru July 1, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$495.00

$313.50

$508.75

$1,317.25
$78,758.31

Available Grant Total: $121,241.69

U.S. EPA Petroleum Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Petroleum Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time June 1 through 
June 25, 2010 for Amy Torres, Debbie Kelly and Connie King:

Envirologic Technologies for services through June 11, 2010 
for Jackson County Airport-Reynolds Field Project

Total:
Spent Thru July 1, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$495.00

$508.75

$1,003.75
$16,383.26

Available Grant Total: $183,616.74

ZM BCRLF LOAN STATUS/ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original Zimmer Marble BCRLF Loan
Balance as of 6/25/10: $695,927.25 $800,000.00
Expenses:
None to report. 
Total: $0

DEQ Waterfront Redevelopment Grant (WRG) ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original DEQ Waterfront Redevelopment Grant $150,000.00
Expenses:

Total:
Spent Thru July, 2010

$0
$78,062.75

Available WR Grant Total: $71,937.25

BRA General Account Expenses:
No grant ineligible invoices received for June 2010.

Total amount to be approved by the BRA Board of Directors: $2,321.00



REVISED
June 3, 2010 Invoice and Grant Activity Report

For May 2010 Bills

U.S. EPA Hazardous Substance Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Hazardous Substance Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time January 1 
through May 28, 2010 for Amy Torres, Debbie Kelly, Sue 
Jamieson and Connie King:

Envirologic Technologies for professional services through 
April 30, 2010.

Total:
Spent Thru June 3, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$1,980.00

$150.00

$2,130.00
$77,441.06

Available Grant Total: $122,558.94

U.S. EPA Petroleum Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Petroleum Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time January 1 
through May 28, 2010 for Amy Torres, Debbie Kelly, Sue 
Jamieson and Connie King:

Envirologic Technologies for professional services through 
April 30, 2010. 

Total:
Spent Thru June 3, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$1,980.00

$150.00

$2,130.00
$15,379.51

Available Grant Total: $184,620.49

ZM BCRLF LOAN STATUS/ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original Zimmer Marble BCRLF Loan
Balance as of 6/3/10: $698,888.64

$800,000.00
Payments resumed on February 1, 2010.

Expenses:
None to report. 
Total: $0

DEQ Waterfront Redevelopment Grant (WRG) ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original DEQ Waterfront Redevelopment Grant $150,000.00
Expenses:

Total:
Spent Thru June 3, 2010

$0
$78,062.75

Available WR Grant Total: $71,937.25

BRA General Account Expenses:
No grant ineligible invoices received for May 2010.

Total amount to be approved by the BRA Board of Directors: $4,260.00



 

 

Jackson County Brownfield Redevelopment Authority Active Project Updates 

July 1, 2010 

 

1. Armory Arts Village Update 
a. Residence report attached to agenda packet – 60 of 62 units occupied 
b. Mechanic Street construction is underway and access is rerouted through the granite 

wall gate entrance off of North Street 
c. Grand Gallery open every Friday, Saturday and Sunday from 12pm to 5pm 
d. Website content is currently being reviewed by the tenants and EG Staff hopes to 

launch the new Web site this summer. www.armoryartsvillage.com  
2. Waterfront Redevelopment Grant (WRG) 

a. Photos attached 
b. Bridge linking path to Lions Park was set on 6/24/10 
c. Mechanic Street is under construction 
d. Pathway construction is underway 

3. Billy White Roofing Project – no update 
4. Jackson County Airport – Reynolds Field 

a. Submitted eligibility determination to EPA 
b. Gathering additional information to respond to EPA’s request, awaiting EPA’s review. 

5. Armory Arts Commons Senior Residence Update 
a. New eligibility determination forwarded to EPA on 6/7/10 along with a request to waive 

the $200,000 per-site funding limit.  
b. Petroleum eligibility forwarded to MDNRE on 6/7/10. Eligibility Determination received 

on 6/9/10 (Petroleum Eligibility granted for planned petroleum assessment activities). 
c. Geophysical Survey and drilling activities initiated on 6/28/10.  
d. Communications initiated with MDNRE. Consistent communications with Mr. Jobson 

and his environmental consultant have been made.   
 
 

/alt 
 
 
 
 
 
 
 



 
 
 
 

 
 

 
 

 
 

 

















E N V I R O L O G I C
TECHNOLOGIES, INC.

i

Scope of Services

Contract for Professional Services
Jackson County Brownfield Redevelopment Authority

Applicable to Agreement September 4, 2008
Work Order No. 8 Dated June 17  , 2010

Between

JACKSON COUNTY BROWNFIELD REDEVELOPMENT AUTHORITY (CLIENT)
ONE JACKSON SQUARE
JACKSON, MICHIGAN 49201

And

ENVIROLOGIC TECHNOLOGIES, INC. (ENVIROLOGIC)
2960 INTERSTATE PARKWAY
KALAMAZOO, MICHIGAN 49048

Subject: L J Ross Associates Property Acquisition, 4 Universal Way, Jackson, Michigan
Funding: TBD

CLIENT requests that ENVIROLOGIC perform the following in accordance with the terms of the above-
referenced Agreement and as described in this “Scope of Services.”

ENVIROLOGIC will begin work on this Work Order and complete the services as described in the attached 
“Scope of Services.”

ENVIROLOGIC and CLIENT have designated the following representatives for this “Scope of Services:”

Jeffrey C. Hawkins / David A. Stegink (269) 342-1100
Name (ENVIROLOGIC) Phone

Amy L. Torres, Executive Director (517) 788-4455
Name (CLIENT) Phone

If CLIENT accepts this Scope of Services, please sign this Work Order on behalf of CLIENT and return to the 
ENVIROLOGIC Representative above.

ACCEPTED AND AGREED TO:

JACKSON COUNTY BROWNFIELD
REDEVELOPMENT AUTHORITY (CLIENT) ENVIROLOGIC TECHNOLOGIES, INC.

By: Amy L. Torres By: Jeffrey C. Hawkins
Title: Executive Director Title: President

Signature:________________________________ Signature: _______________________________

Date: ___________________________________ Date:___________________________________



E N V I R O L O G I C
TECHNOLOGIES, INC.

1

I. SCOPE OF SERVICES

Phase I Environmental Site Assessment

Envirologic will complete a Phase I Environmental Site Assessment in accordance with 
ASTM Standards, standards of All Appropriate Inquiry and standards applicable to the 
prospective purchaser’s lender (as appropriate).  This task will also include a 
determination of eligibility for either the hazardous substances assessment grant or the 
petroleum assessment grant.

II. COMPENSATION

Compensation for services provided under this Work Order will be invoiced at the rates 
shown in the Master Services Agreement between ENVIROLOGIC and CLIENT and 
completed on a time and materials basis.

Phase I ESA
Envirologic Staff Time and Expenses ..................................................................... $ 2,500
Total Estimated Cost: ........................................................................................... $ 2,500

TOTAL ESTIMATED PROJECT COSTS: ....................................................... $ 2,500

III. SCHEDULE

Envirologic expects to complete the due diligence activities within 2-3 weeks of 
receiving authorization to proceed.















M E E T I N G  M I N U T E S  
Jackson Brownfield Redevelopment Authority 

City Hall, 161 W. Michigan Avenue, 10th Floor Conference Room 

Wednesday, April 14, 2010 

MEMBERS PRESENT: Dan Greer, Mike Brown, Phil Hones, Doug Scott, Thomas Vainner, Steve Duke, 
Karen Dunigan, Mishele Wilkins, S. Bradford Williams 

MEMBERS ABSENT: Chris Lewis, Andrew Frounfelker 
STAFF PRESENT: Carol Konieczki, Barry Hicks, Lauren Carlson 
GUESTS PRESENT: Jonathan Greene (DDA), Amy Torres (Enterprise Group), Tom Wackerman (ASTI)  

Item 1. Call to Order 
Vice Chairman Williams called the meeting of the City of Jackson Brownfield Redevelopment 
Authority (JBRA) to order at 8:00 a.m. 

Item 2.   Adoption of Agenda 
Board Member Brown moved, with support from Board Member Duke, to adopt the agenda for 
today’s regular JBRA meeting. 

The motion passed unanimously on a voice vote. 

Item 3. BRA Public Comment 
None

Item 4.  Consent Calendar 
A. Approval of March 10, 2010 JBRA Regular Meeting Minutes 
B. Receipt of US EPA Assessment Grant Site Allocation Summary 
C. Receipt of Assessment Grant Invoice Summary – March 
D. Receipt of RLF Grant Invoice Summary – March 
E. Receipt of Progress Report – March

Board Member Scott moved, with support from Board Member Duke to approve the Consent 
Calendar.

The motion passed unanimously on a voice vote. 

* Chairman Greer arrives.

Item 5. Consideration of Amendment to JBRA/County Land Bank Position Paper 
Mr. Hicks explained the purpose of the proposed amendment to the JBRA/JCLBA Position 
Paper which detailed a timeline for acquisition of foreclosed properties by the JCLBA in 
coordination with joint planning efforts with the JBRA. 

 Board Member Williams moved, with support from Board Member Dunigan to approve the 
Amendment to the JBRA/County Land Bank Position Paper. 

The motion passed unanimously on a voice vote.

Item 6. Updates 
A. Jackson County BRA

Ms. Torres stated that the County BRA had not met for the month of March, therefore there 
were no updates to report.   She commented that the status of the cleanup of the property 
where the Acme building once stood. 
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B. Current Project Update
Mr. Hicks gave the Board an update on the status of all current projects including Cox 
Brothers Machining, the Hayes Hotel, Performance Automotive, the Neuromuscular Center, 
and the status of the JBRA/JCLBA and RLF/LSRRF partnerships.  A motion was made by 
Board Member Williams and seconded by Board Member Dunigan to receive the updates. 

The motion passed unanimously on a voice vote.

Item 8.  Other Business 
A. Board Member Concerns and Comments – no comments 
B. Staff Comments–

i. Mr. Hicks stated that the reimbursement agreement and the 90 day “clawback” 
language for the EPA assessment grant are being drafted and will be available for 
discussion at the next JBRA meeting.

ii. Mr. Hicks also explained that the Environmental Protection Agency had released a 
request for proposals for a new grant program: Brownfields Area-Wide Planning Pilot 
Program.  Staff will be working on the application to gain potential funding for the 
planning of the Cooper St. corridor and neighborhood improvements. 

Item 8. Next Meeting Reminder 
Chairman Greer reminded the Board that the next Regular Meeting of JBRA would be held on 
Wednesday, May 12, 2010 at 8:00 a.m. in the 10th floor conference room. 

Item 9. Adjournment
 Board Member Williams moved, with support from Board Member Dunigan, to adjourn the 

meeting of the Brownfield Redevelopment Authority at 8:23 a.m. 

The motion passed unanimously on a voice vote. 

Respectfully submitted, as prepared by Lauren R. Carlson  

Philip J. Hones, Secretary 

These Minutes of the Jackson Brownfield Redevelopment Authority are not considered final until approved at 
a scheduled JBRA meeting. 

3



AGENDA
August 5, 2010

County Tower Building~
Commission Chambers on the 5th

120 W. Michigan Avenue
Floor

7:30 a.m.

I. Agenda Review

II. Call to Order

III. Consent Agenda
a) *Minutes from July 1, 2010 Regular meeting
b) *Approval of June 30, 2010 Financial Statements
c) *Approval of July 2010 Bills and Grant Status Report

IV. Items removed from Consent Agenda 

V. *BRA Active Project Updates
a) *Armory Arts Village Update – July 2010 Report from Keystone Management
b) Waterfront Redevelopment Grant (WRG) Update
c) Billy White Roofing Update
d) Jackson County Airport-Reynolds Field Update
e) Armory Arts Commons Senior Residence Update
f) LJ Ross & Associates Project Update
g) *ACQ Properties Project Update – Consider Approval of Change Order (Work Order #10a)
h) ACME Clean-up Planning Update

VI. Old Business 
a) To be determined at the meeting

VII. New Business
a) Consideration for grant funding – None received. 
b) *Consider approval of Work Order #11 for Implementation of RLF, Program Development
c) *Consider approval of Work Order #12 for Jackson County Airport – Additional Investigation

VIII. Director’s/Staff Comments

IX. Board Member Comments

X. Task Force Comments/Updates
a) City BRA Update-Carol Konieczki/Barry Hicks
b) Envirologic Technologies Update-Dave Stegink

XI. Community/Public Comments

XII. Next Meeting:  Scheduled for September 2, 2010, County Tower Building, Commissioners' Chambers, at 7:30 a.m.

XIII. Adjourn

*indicates attachment



BRA Board Meeting Minutes
July 1, 2010

County Tower Building, Commission Chambers

Present: (6) Jim Dunn, Jim Glen, Dan Greer, Cheryl Pezon, Mark Schopmeyer and 
Natalie Stopyak.

Absent: (3) Christopher Dimas, Rod Melling and Steve Shotwell. 

Task Force Partners: Dave Stegink (Envirologic Technologies)

EG Staff: Scott Fleming, Amy Torres and Debbie Kelly.

Cooperative Partners: Steve Morrison (SCMW!)

Others: Kent Maurer, Jackson County Airport-Reynolds Field
Bill and Kim Hatch, ACQ Properties
Jeff Anderson, Attorney Representing ACQ Properties
Linda Tortorice, L.J. Ross & Associates

I. Agenda Review

II. Call to Order: 7:30 a.m. by Chairman Dunn. Ms. Kelly reviewed the additional documents 
presented at the meeting. 

III. Consent Agenda: Ms. Kelly noted the revised list of invoices and grant status report. Motion by 
Mr. Greer to approve the Consent Agenda. Supported by Mr. Schopmeyer. Approved 
unanimously by roll call vote. 

V. Items Removed from Consent Agenda: None. 

VI. BRA Active Project Updates: Ms. Torres presented and reviewed the debut of the BRA Active 
Project Update report, which was included in the original board packet.
a. Armory Arts Village Update: Ms. Torres indicated that the AAV report for June 2010

was included within the board packet and noted that the AAV has 62 units with two 
vacancies.

b. Waterfront Redevelopment Grant (WRG) Update: Ms. Torres referred to the Project 
Update Report and noted that photos of the Grand River ArtsWalk were attached. 

c. Billy White Roofing Update: Ms. Torres reported that Mr. White is still interested in
grant funds, but is not ready to move forward at this time.

d. Jackson County Airport-Reynolds Field Update: Ms. Torres shared that Envirologic 
Technologies (ET) submitted the eligibility determination to the EPA and is awaiting 
their review. Mr. Stegink added that ET received the approval earlier this week and will 
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schedule a meeting with the Airport’s engineering firm to discuss the process to move 
forward.  

e. Armory Arts Commons Senior Residence Update: Ms. Torres reviewed the Project 
Update Report and noted that eligibility determination was received from the EPA and 
the JCBRA can use the Petroleum Assessment Grant for at least $30,000 of the approved 
expenses. Mr. Stegink noted that by the end of July, all assessment work is expected to be 
completed, with final approval from the EPA expected by the end of August. 

VII. Old Business:
EPA-RLF Consultant: At the meeting, Ms. Torres presented the Jackson County 
Revolving Loan Fund (RLF) proposal, submitted by Envirologic Technologies, as well as
a staff recommendation for same. Ms. Torres reminded the board that last fall, the 
JCBRA Board authorized staff to proceed with the RLF consultant RFQ, which did not 
occur. Ms. Torres shared that in her discussions with Mr. Mike Gifford, EPA Region 5 
Representative, that the JCBRA can select Envirologic Technologies under conditions of 
the existing contract. Ms. Torres encouraged the board to review and bring 
questions/concerns to the next meeting. Mr. Schopmeyer asked if the consultant selection 
adhered to the County’s Policies and Procedures and Ms. Torres indicated it does under
professional services.  Motion by Mr. Greer to concur with staff to select Envirologic 
Technologies as the consultant for the Brownfield Revolving Loan Fund Grant. 
Supported by Ms. Stopyak.  Unanimous approval.

VIII. New Business:
a. Funding Request from L. J. Ross & Associates:  Ms. Torres recognized Ms. Linda 

Tortorice representing L.J. Ross & Associates and indicated the application, 
evaluation criteria and the proposed Work Order was included within the board 
packets. Ms. Torres shared that Ms. Tortorice mentioned that the company is excited 
to be moving back to Jackson from Ann Arbor. L.J. Ross & Associates is purchasing 
the former Universal Phone Book location on Holiday Inn Drive, next to Yen King 
Restaurant. The primary lender for the real estate transaction has requested a Phase I 
ESA. Motion by Mr. Greer to approve the Scope of Services Work Order No. 8, not 
to exceed $2,500.  Supported by Mr. Schopmeyer.  Unanimous approval by roll call 
vote.

b. Funding Request from ACQ Properties: Ms. Torres recognized Jeff Anderson,
Attorney representing the owners and Mr. and Mrs. Hatch of ACQ Properties. Mr. 
Hatch shared that there are two buildings; one for Hatch Electric and the other for 
Home Health, owned by Mrs. Hatch. The previous usage of the currently vacant 
buildings was a gas station and a restaurant. Ms. Torres added that the funding may 
be eligible for Petroleum grant funds, which are more difficult to utilize, and the 
amount requested does not include a Brownfield Plan. The decision to do a 
Brownfield Plan would be made at a later date, if beneficial to the owners to do so. If 
the site is found not to be eligible, no further funds would be expended on assessment 
work. Motion by Mr. Greer to approve the Scope of Services Work Order No. 10,
not to exceed $21,000. Supported by Mr. Schopmeyer.  Unanimous approval by 
roll call vote.

c. Funding Request from The Enterprise Group for ACME Clean-Up Planning:
Ms. Torres recognized Mr. Scott Fleming, President & CEO of The EG. Ms. Torres 
explained that the grant funding request, received from The Enterprise Group, was 
different from the ACME Demolition Clean-Up Planning grant funding request as 



-3-

there is additional cleanup planning warranted in an effort to redevelop the site. 
There are environmental challenges with this site and planning must be completed 
prior to moving forward with design. Ms. Torres reviewed the evaluation criteria, 
which was presented at the meeting. Mr. Greer and Ms. Torres explained that the site 
is located within a Renaissance Zone and noted the payment of taxes would begin in 
2012 at 25% increments until 2015. Ms. Torres concluded by mentioning the 
municipal investment into this project. Motion by Mr. Greer to approve the Scope of 
Services Work Order No. 9, not to exceed $10,000.  Supported by Ms. Stopyak.
Unanimous approval by roll call vote. Ms. Pezon asked about the concrete slab and 
Ms. Torres responded that MDNRE would determine the requirements for either 
capping or removing the slab. Mr. Stegink mentioned that it is unknown at this time 
what MDNRE would allow as it relates to the concrete slab since the extent of the 
contamination is unknown. The issue is an unknown target. The EG can seek a 
cleanup grant or a site specific assessment grant when the new EPA grant application 
cycle begins. Ms. Torres shared that The EG is currently drafting an RFP for design 
work as this must be the first step in redeveloping the site. 

IX. Director / Staff Comments:
Ms. Torres thanked ET for the recent referrals to the JCBRA for grant funding requests. 

X. Board Member Comments:
Chairman Dunn mentioned that he appreciates the recommendation format presented by 
staff for grant funding requests, as well as the new Project Update Report. 

XI. Task Force Comments / Updates:
a. City of Jackson BRA Update: Mr. Greer shared that the City BRA Board Meeting was 

cancelled in June due to lack of agenda items. Ms. Torres added that the City BRA Board 
Meeting Minutes from April 2010 were included within the board packet. 

b. Envirologic Technologies Update:
Mr. Stegink thanked the JCBRA Board for the additional work. ET expects to receive the 
EPA Grant announcements the end of August, and suggested the JCBRA apply for 
another Hazardous Substance Assessment Grant, as a potential project/budget list for 
Jackson County demonstrates the potential usage of the extra grant funds. Mr. Stegink 
added that ET would be honored to assist with the application process at no cost, as with 
previous applications. At a previous meeting, the area-wide planning grant that was 
mentioned by Mr. Hicks, City BRA, can now be incorporated into the application as
eligible grant expenses. Ms. Torres noted that she anticipates requesting an EPA 
Assessment Grant extension at the September JCBRA Board Meeting, as the expiration 
date is October 1, 2010. 

XII. Community / Public Comments: None.

XIII. Next Meeting:  Next meeting is tentatively scheduled for August 5, 2010 at 7:30 a.m. and will be 
held on the 5th Floor of the County Tower Building in the Commission Chambers.

XIV. Adjourned: 8:15 a.m.

Respectfully submitted by Amy L. Torres and Debbie Kelly, BRA Staff.



BROWNFIELD REDEVELOPMENT AUTHORITY
STATEMENT OF FINANCIAL POSITION

June 30, 2010

7/29/2010 at 8:58 AM July 27, 2010

ASSETS

CURRENT ASSETS
CHECKING ACCOUNT 2,325.39$
TIF ACCOUNT 16,489.67
CHECKING ACCOUNT- ZM BCRLF 64,620.89
LSRRF ACCOUNT 50.00

TOTAL CURRENT ASSETS 83,485.95

OTHER ASSETS
NOTE REC - ZM BCRLF 695,927.25

TOTAL OTHER ASSETS 695,927.25

TOTAL ASSETS 779,413.20$

LIABILITIES AND NET ASSETS

CURRENT LIABILITIES

TOTAL CURRENT LIABILITIES 0.00

LONG TERM LIABILITIES
COUNTY OF JACKSON LOAN 117,500.00$

TOTAL LONG TERM LIABILITIES 117,500.00

TOTAL LIABILITIES 117,500.00

NET ASSETS
UNRESTRICTED FUND EQUITY 661,291.97
EXCESS REVENUE OVER EXPENSE 621.23

TOTAL NET ASSETS 661,913.20

TOTAL LIABILITIES & NET ASSETS 779,413.20$



August 5, 2010 Invoice and Grant Activity Report
For July 2010 Bills

U.S. EPA Hazardous Substance Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Hazardous Substance Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for reimbursement of IEDC 
dues for Amy Torres:

The Enterprise Group of Jackson for reimbursement of BRA 
Commercial Lenders Breakfast:

Envirologic Technologies for services through June 30, 2010 
for Marketing (final invoice for W/O #2):

Envirologic Technologies for services through June 30, 2010 
for the Armory Arts Village Phase II project (W/O #7):

Total:
Spent Thru August 5, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$72.50

$172.46

$250.00

$461.88

$956.84
$78,243.91

Available Grant Total: $121,756.09

U.S. EPA Petroleum Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Petroleum Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for reimbursement of IEDC 
dues for Amy Torres:

The Enterprise Group of Jackson for reimbursement of BRA 
Commercial Lenders Breakfast:

Envirologic Technologies for services through June 30, 2010 
for Marketing (final invoice for W/O #2):

Envirologic Technologies for services through June 30, 2010 
for the Armory Arts Village Phase II project (W/O #7):

Total:
Spent Thru August 5, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$72.50

$172.47

$250.00

$18,321.61

$18,816.58
$32,711.09

Available Grant Total: $167,288.91

ZM BCRLF LOAN STATUS/ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original Zimmer Marble BCRLF Loan
Balance as of 7/13/10: $692,965.86 $800,000.00
Expenses:
None to report. 
Total: $0

DEQ Waterfront Redevelopment Grant (WRG) ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original DEQ Waterfront Redevelopment Grant $150,000.00
Expenses:
City of Jackson for Payment Request #7 for April-June 2010 
expenses related to construction. 

Total:
Spent Thru August 5, 2010

$19,800.01

$19,800.01
$97,862.76

Available WR Grant Total: $52,137.24

BRA General Account Expenses:
No grant ineligible invoices received for July 2010. Total amount to be approved by the BRA Board of Directors: $39,573.43



July 1, 2010 Invoice and Grant Activity Report
For June 2010 Bills

U.S. EPA Hazardous Substance Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Hazardous Substance Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time June 1 through 
June 25, 2010 for Amy Torres, Debbie Kelly and Connie King.

The Enterprise Group of Jackson for reimbursement of 
expenses for the ACME Media Event. 

Envirologic Technologies for services through June 11, 2010 
for Jackson County Airport-Reynolds Field Project

Total:
Spent Thru July 1, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$495.00

$313.50

$508.75

$1,317.25
$78,758.31

Available Grant Total: $121,241.69

U.S. EPA Petroleum Assessment Grant ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
US EPA Petroleum Assessment Grant $200,000.00
Expenses:
The Enterprise Group of Jackson for staff time June 1 through 
June 25, 2010 for Amy Torres, Debbie Kelly and Connie King:

Envirologic Technologies for services through June 11, 2010 
for Jackson County Airport-Reynolds Field Project

Total:
Spent Thru July 1, 2010

MOST EXPENSES SPLIT 50/50 BETWEEN TWO GRANTS.

$495.00

$508.75

$1,003.75
$16,383.26

Available Grant Total: $183,616.74

ZM BCRLF LOAN STATUS/ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original Zimmer Marble BCRLF Loan
Balance as of 6/25/10: $695,927.25 $800,000.00
Expenses:
None to report. 
Total: $0

DEQ Waterfront Redevelopment Grant (WRG) ACTIVITIES:
FUND CATEGORY AMOUNT
Revenue
Original DEQ Waterfront Redevelopment Grant $150,000.00
Expenses:

Total:
Spent Thru July, 2010

$0
$78,062.75

Available WR Grant Total: $71,937.25

BRA General Account Expenses:
No grant ineligible invoices received for June 2010.

Total amount to be approved by the BRA Board of Directors: $2,321.00



 

Jackson County Brownfield Redevelopment Authority Active Project Updates 

August 5, 2010 

1. Armory Arts Village Update 
a. Residence report attached to agenda packet – 60 of 62 units occupied 
b. Grand Gallery open every Friday, Saturday and Sunday from 12pm to 5pm 

2. Waterfront Redevelopment Grant (WRG) 
a. Mechanic Street is under construction 
b. Pathway construction is underway 

3. Billy White Roofing Project – no update 
4. Jackson County Airport – Reynolds Field 

a. eligibility accepted by EPA 
b. Met with Airport Manager and Engineers to discuss scope of work needed, limits of 

work area, accessibility issues, desired outcomes, etc. 
c. Developing scope of work to conduct assessment 
d. Developed Sampling Plan, Health and Safety Plan 

5. Armory Arts Commons Senior Residence Update 
a. Geophysical survey completed on entire parcel.  Excavated an area suspected of 

containing underground storage tanks and discovered four tunnels. 
b. Completed additional free product investigation.  Free product remains on site, despite 

pervious cleanup efforts.  The extent has not been defined.  Envirologic will work with 
developer to understand if additional assessment is needed. 

c. Baseline Environmental Assessment being drafted.  Due Care Plan being drafted. 
d. Communications initiated with MDNRE.  Consistent communications with Mr. Jobson 

and his environmental consultant have been made 
6. LJ Ross 

a. Eligibility Determination completed 
b. Project activities initiated.  Inspection and further work pending final agreement 

between LJ Ross and seller. 
7. ACQ Properties 

a. Phase I Environmental Site Assessment complete. 
b. Geophysical Survey completed.  No evidence of additional underground storage tanks. 
c. Sampling Plan developed and approved by USEPA.   
d. Phase II ESA initiated (8/2) to investigate areas where free product was observed, 

former UST locations, floor drains, hydraulic hoist, and septic system 
8. ACME Cleanup Planning 

a. Project activities initiated.  Completed 3-d modeling of existing data. 
 

/ds and dak 





E N V I R O L O G I C
TECHNOLOGIES, INC.

i

Scope of Services

Contract for Professional Services
Jackson County Brownfield Redevelopment Authority

Applicable to Agreement September 4, 2008
Work Order No. 10A Dated July 16  , 2010

Between

JACKSON COUNTY BROWNFIELD REDEVELOPMENT AUTHORITY (CLIENT)
ONE JACKSON SQUARE
JACKSON, MICHIGAN 49201

And

ENVIROLOGIC TECHNOLOGIES, INC. (ENVIROLOGIC)
2960 INTERSTATE PARKWAY
KALAMAZOO, MICHIGAN 49048

Subject: ACQ Properties, LLC Acquisition, Horton, Michigan
Funding: Petroleum

CLIENT requests that ENVIROLOGIC perform the following in accordance with the terms of the above-
referenced Agreement and as described in this “Scope of Services.”

ENVIROLOGIC will begin work on this Work Order and complete the services as described in the attached 
“Scope of Services.”

ENVIROLOGIC and CLIENT have designated the following representatives for this “Scope of Services:”

Jeffrey C. Hawkins / David A. Stegink (269) 342-1100
Name (ENVIROLOGIC) Phone

Amy L. Torres, Executive Director (517) 788-4455
Name (CLIENT) Phone

If CLIENT accepts this Scope of Services, please sign this Work Order on behalf of CLIENT and return to the 
ENVIROLOGIC Representative above.

ACCEPTED AND AGREED TO:

JACKSON COUNTY BROWNFIELD
REDEVELOPMENT AUTHORITY (CLIENT) ENVIROLOGIC TECHNOLOGIES, INC.

By: Amy L. Torres By: Jeffrey C. Hawkins
Title: Executive Director Title: President

Signature: _______________________________ Signature:_______________________________

Date: ___________________________________ Date:___________________________________



E N V I R O L O G I C
TECHNOLOGIES, INC.

1

I. CHANGE ORDER

The Site has been determined to be eligible under the Petroleum Assessment Grant.
Upon review of MDNRE file information, details of a previous investigation completed 
by MDRNE were evaluated.  MDNRE’s investigation identified the presence of free 
product on top of the groundwater 35-40 feet below the ground surface.  To adequately 
assess this concern, Envirologic believes it is necessary to advance three borings to this 
depth to determine if free product remains.  In addition, we intend to collect soil gas 
samples to evaluate the potential for vapor intrusion.

The original scope of work was prepared prospectively and did not anticipate the need to 
advance groundwater monitoring wells or collect soil gas samples.  Now that a scope of 
work appropriate for the site has been refined, there is adequate budget for the laboratory 
analyses and personnel, but drilling costs are beyond the scope of work intended.  The 
additional cost for drilling services including material costs is $3,000.

II. COMPENSATION

Compensation for services provided under this Work Order will be invoiced at the rates 
shown in the Master Services Agreement between ENVIROLOGIC and CLIENT and 
completed on a time and materials basis as part of the work completed in Work Order 
#10.

Change Order for Additional Drilling Fees
Drilling Expenses and Materials............................................................................. $ 3,000
Total Change Order Amount: .............................................................................. $ 3,000



E N V I R O L O G I C
TECHNOLOGIES, INC.

i

Scope of Services

Contract for Professional Services
Jackson County Brownfield Redevelopment Authority

Applicable to Agreement September 4, 2008
Work Order No. 11 Dated July 19  , 2010

Between

JACKSON COUNTY BROWNFIELD REDEVELOPMENT AUTHORITY (CLIENT)
ONE JACKSON SQUARE
JACKSON, MICHIGAN 49201

And

ENVIROLOGIC TECHNOLOGIES, INC. (ENVIROLOGIC)
2960 INTERSTATE PARKWAY
KALAMAZOO, MICHIGAN 49048

Subject: Implementation of RLF, Program Development
Funding: RLF Grant

CLIENT requests that ENVIROLOGIC perform the following in accordance with the terms of the above-
referenced Agreement and as described in this “Scope of Services.”

ENVIROLOGIC will begin work on this Work Order and complete the services as described in the attached 
“Scope of Services.”

ENVIROLOGIC and CLIENT have designated the following representatives for this “Scope of Services:”

Jeffrey C. Hawkins / David A. Stegink (269) 342-1100
Name (ENVIROLOGIC) Phone

Amy L. Torres, Executive Director (517) 788-4455
Name (CLIENT) Phone

If CLIENT accepts this Scope of Services, please sign this Work Order on behalf of CLIENT and return to the 
ENVIROLOGIC Representative above.

ACCEPTED AND AGREED TO:

JACKSON COUNTY BROWNFIELD
REDEVELOPMENT AUTHORITY (CLIENT) ENVIROLOGIC TECHNOLOGIES, INC.

By: Amy L. Torres By: Jeffrey C. Hawkins
Title: Executive Director Title: President

Signature: _______________________________ Signature:_______________________________

Date: ___________________________________ Date:___________________________________



E N V I R O L O G I C
TECHNOLOGIES, INC.

1

I. SCOPE OF WORK

At the July 2010 Brownfield Redevelopment Authority Board meeting, a scope of work 
to implement the U.S. EPA Brownfield Cleanup Revolving Loan Fund was provided to 
the Board.  Implementation of the scope of work can be broken into three phases of work: 
Program Development, Program Marketing and Loan Processing/Oversight. This Work 
Order is for services to implement the Program Development portion of that defined 
scope of work.

Envirologic is proposing to assist in the development of the RLF program by completing 
the following tasks:

1. Organize an Informational Meeting for key stakeholders (BRA Staff, BRA Board
Members, Loan Review Committee, Legal Counsel, MDNRE, etc.). Envirologic
will prepare an educational presentation introducing the RLF program and 
guidelines.  We will educate the stakeholders on specific RLF components such as 
eligibility, program income requirements, loan and subgrant limitations, etc. At
this meeting key policy decisions will be made.  We propose to map the process 
for a typical loan approval and define the roles of each entity in that process.  We 
will also solicit ideas for ways to market the program.

2. Develop documents and policy for use by the Brownfield RLF Loan Review 
Committee.  Envirologic will review existing loan evaluation documents and 
policy in use locally, draft revisions for use by Brownfield RLF Loan Review 
Committee.  Drafts will be presented at the Informational Meeting, comments 
sought, and follow up completed to finalize the documents.

3. Prepare a Community Involvement Plan to detail the manner in which the
community will be involved and informed in the cleanup decisions.  This plan 
will be provided as a model for Community Involvement Plans developed for 
specific loans/subgrants.

II. COMPENSATION

Compensation for services provided under this Work Order will be invoiced at the rates 
shown in the Master Services Agreement between ENVIROLOGIC and CLIENT and 
completed on a time and materials basis.

Implementation of Brownfield Cleanup RLF – Program Development
Staff Time and Materials......................................................................................... $ 8,000
Total Project Amount: .......................................................................................... $ 8,000



E N V I R O L O G I C
TECHNOLOGIES, INC.

i

Scope of Services

Contract for Professional Services
Jackson County Brownfield Redevelopment Authority

Applicable to Agreement September 4, 2008
Work Order No. 12 Dated July 28  , 2010

Between

JACKSON COUNTY BROWNFIELD REDEVELOPMENT AUTHORITY (CLIENT)
ONE JACKSON SQUARE
JACKSON, MICHIGAN 49201

And

ENVIROLOGIC TECHNOLOGIES, INC. (ENVIROLOGIC)
2960 INTERSTATE PARKWAY
KALAMAZOO, MICHIGAN 49048

Subject: Investigation of Jackson County Airport
Funding: Hazardous Substances Assessment Grant

CLIENT requests that ENVIROLOGIC perform the following in accordance with the terms of the above-
referenced Agreement and as described in this “Scope of Services.”

ENVIROLOGIC will begin work on this Work Order and complete the services as described in the attached
“Scope of Services.”

ENVIROLOGIC and CLIENT have designated the following representatives for this “Scope of Services:”

Jeffrey C. Hawkins / David A. Stegink (269) 342-1100
Name (ENVIROLOGIC) Phone

Amy L. Torres, Executive Director (517) 788-4455
Name (CLIENT) Phone

If CLIENT accepts this Scope of Services, please sign this Work Order on behalf of CLIENT and return to the 
ENVIROLOGIC Representative above.

ACCEPTED AND AGREED TO:

JACKSON COUNTY BROWNFIELD
REDEVELOPMENT AUTHORITY (CLIENT) ENVIROLOGIC TECHNOLOGIES, INC.

By: Amy L. Torres By: Jeffrey C. Hawkins
Title: Executive Director Title: President

Signature: _______________________________ Signature:_______________________________

Date: ___________________________________ Date:___________________________________



E N V I R O L O G I C
TECHNOLOGIES, INC.

1

I. SCOPE OF WORK

The County Brownfield Redevelopment Authority (BRA) has been asked to help the 
Jackson County Airport (Airport) understand the extent of a former landfill in a 36-acre
area designated for future construction of a runway and taxiway.  The investigation will 
help the Airport estimate the costs of managing environmentally-contaminated material
during future construction activities.  A secondary purpose to the investigation is to assist 
in understanding the geotechnical characteristics of soil in the area. 

Envirologic prepared and submitted to USEPA a request for eligibility, which was granted
on June 28, 2010.  Envirologic also met with the Airport and its engineering team to 
identify the scope of the investigation and the airport’s specific plans and engineering 
needs.  Envirologic reviewed aerial photography as well as existing environmental
documents provided by the Airport and visited the site in order to develop a investigation 
work plan to meet the needs of the Airport for its re-alignment project.

The intent of the investigation is to define the boundaries of the landfill material beneath 
the proposed runway and its appurtenances, to estimate the amount of material beneath 
the runway that needs to be removed, and the characteristics of the waste material to 
determine its proper disposal. 

Specifically, the investigation will consist of the following: 

1. Advancement of 10 geotechnical borings along the proposed runway to evaluate 
waste material thickness and to assess the geotechnical characteristics of the soil 
beneath the landfill material, 

2. Digging of approximately 40 test pits to approximate the horizontal and vertical 
extent of landfill material beneath the proposed re-aligned runway, 

3. Chemical (TCLP) analyses of 9 samples for waste characterization
4. Survey all boring and test pit locations to determine location and ground surface

elevations for use in estimating landfill material volume, 
5. Prepare a report of findings complete with crossections showing thickness of 

waste material, estimated quantities to be removed, and recommendations for the 
proper disposal of the landfill material.
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II. COMPENSATION

Compensation for services provided under this Work Order will be invoiced at the rates 
shown in the Master Services Agreement between ENVIROLOGIC and CLIENT and 
completed on a time and materials basis.

Implementation of Airport Investigation

Staff Time 
Project Management .............................................................................................. $4,000
Field Geologist (10 days) ....................................................................................... $7,000
Survey Crew .......................................................................................................... $3,500
CAD Manager......................................................................................................... $2,500
Report...................................................................................................................... $3,500

Subtotal Staff Time .................................................................................... $20,500

Expenses
Excavator ................................................................................................................ $9,300
Drilling ................................................................................................................... $8,925
Laboratory .............................................................................................................. $7,000
Equipment and Material ........................................................................................ $2,550

Subtotal Expenses ..................................................................................... $27,875

Total Project Estimate .......................................................................................... $48,275
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Scope of Services

Contract for Professional Services
Jackson County Brownfield Redevelopment Authority

Applicable to Agreement September 4, 2008
Work Order No. 13 Dated August 26  , 2010

Between

JACKSON COUNTY BROWNFIELD REDEVELOPMENT AUTHORITY (CLIENT)
ONE JACKSON SQUARE
JACKSON, MICHIGAN 49201

And

ENVIROLOGIC TECHNOLOGIES, INC. (ENVIROLOGIC)
2960 INTERSTATE PARKWAY
KALAMAZOO, MICHIGAN 49048

Subject: Bennett Holdings, Stone Village Phase I Environmental Site Assessment and Asbestos 
Survey

Funding: Hazardous Substances Assessment Grant

CLIENT requests that ENVIROLOGIC perform the following in accordance with the terms of the above-
referenced Agreement and as described in this “Scope of Services.”

ENVIROLOGIC will begin work on this Work Order and complete the services as described in the attached 
“Scope of Services.”

ENVIROLOGIC and CLIENT have designated the following representatives for this “Scope of Services:”

Jeffrey C. Hawkins / David A. Stegink (269) 342-1100
Name (ENVIROLOGIC) Phone

Amy L. Torres, Executive Director (517) 788-4455
Name (CLIENT) Phone

If CLIENT accepts this Scope of Services, please sign this Work Order on behalf of CLIENT and return to the 
ENVIROLOGIC Representative above.

ACCEPTED AND AGREED TO:

JACKSON COUNTY BROWNFIELD
REDEVELOPMENT AUTHORITY (CLIENT) ENVIROLOGIC TECHNOLOGIES, INC.

By: Amy L. Torres By: Jeffrey C. Hawkins
Title: Executive Director Title: President

Signature: _______________________________ Signature:_______________________________

Date: ___________________________________ Date:___________________________________
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I. SCOPE OF WORK

The County Brownfield Redevelopment Authority (BRA) has been asked to assist in a 
redevelopment effort of a historic 1880s Barn Complex known as “Stone Village”.  The 
property is being acquired and will be extensively remodeled.  The scope of work 
requested by the developer includes a Phase I Environmental Site Assessment and 
Asbestos Survey.

Envirologic will prepare a demonstration of eligibility.  Upon acceptance by U.S. EPA , 
Envirologic will complete a Phase I Environmental Site Assessment compliant with the 
ASTM Standard E 1527 and U.S. EPA’s rules for All Appropriate Inquiry.  Concurrent 
with the Phase I ESA, Envirologic will complete a survey for asbestos-containing
building materials. We presume that this could involve collection of up to 50 samples for 
analysis of asbestos. 

We expect the asbestos survey to require two days on site.  The overall project is 
expected to require three to four weeks. 

In addition, because of the investment in the property, Envirologic will evaluate 
opportunities for development of a Brownfield Plan to utilize tax increment financing to 
reimburse eligible costs of the developer and Authority.

II. COMPENSATION

Compensation for services provided under this Work Order will be invoiced at the rates 
shown in the Master Services Agreement between ENVIROLOGIC and CLIENT and 
completed on a time and materials basis.

Phase I Environmental Site Assessment and Asbestos Survey

Phase I Environmental Site Assessment and Eligibility Demonstration
Staff and Expenses ................................................................................................. $2,500

Asbestos Survey 
Staff (Survey, Report, Sampling Plan, etc.) ............................................................ $4,000
Laboratory Expense ................................................................................................ $1,200

Total Project Estimate .......................................................................................... $7,700
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